(1)	<u> </u>	Nom	Durée	Début	-	Drádássassur		Novembre 2017						Décembre 2017								Janvier 2018					Février 2018							
	•				Fin	Prédécesseur	Ressources	3 3	6 9	12	15	18 21	24 27	30 3	6	9 12	2 15	18 2	21 24	27	30 2	5	8 11	14	17	20 23	26	1 4	7	10 13	16	19 2	2 25	28
1		□ANALYSE	28j	15/11/2017	22/12/2017																													
2	瑜	Etude du sujet	<b>1</b> j	15/11/2017	15/11/2017						1																							
3	10	Schéma objet (MCD)	<b>1</b> 3j	06/12/2017	22/12/2017																		•											
4	10	Maquettage interface	<b>17</b> j	16/11/2017	08/12/2017									1				•																
5		□ BASE DE DONNES	20j	27/11/2017	22/12/2017																													
6	10	Schéma relationnel	20j	27/11/2017	22/12/2017																		•											
7	<b>1</b>	Dictionnaire de données	<b>7</b> j	14/12/2017	22/12/2017																		•											
8		□CODAGE	<b>21</b> j	05/01/2018	02/02/2018																													
9	i.	Création de sondage / Réponses possibles	6j	05/01/2018	12/01/2018																							•						
10	10	Authentification utilisateur	<b>14</b> j	12/01/2018	31/01/2018																								•					
11	10	Synthèse sondage	<b>14</b> j	12/01/2018	31/01/2018																								•					
12	<b>1</b>	Administration d'un sondage	<b>14</b> j	12/01/2018	31/01/2018																							_	•					
13	<u>i</u>	Ajouts optionnels	5j	29/01/2018	02/02/2018																													
14		☐ TEST ENVIRONNEMENT DE PRODUCTION	5j	29/01/2018	02/02/2018																													
15	<u>ii</u>	Installation / déploiement	5j	29/01/2018	02/02/2018																							•						
16	瑜	Check de toutes les fonctionnalités	5j	29/01/2018	02/02/2018																							•						
17		□ LIVRAISON / DEMO	2j	05/02/2018	06/02/2018																													
18	10	Livraison des codes	1j	05/02/2018	05/02/2018																								<b>♦</b> 05	/02/201	8			
19	<u></u>	Présentation / démo	1j	06/02/2018	06/02/2018																													